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To: T. Johnson, HQ
T. Brannigan, ORC _ j:,f;
U.S. EPA Office of Public Affairs '
R. Karl, EERB
F. Rollins, ERS III
, G. Dunn, IEPA
.Fron: Ken Theisen, Region VU OSC
Site: A-A Waste 0il, Rock Island, Illinois (ID# RT)
Contract #: 68-52-5801
Delivery Order #: 5001-85-342
Date: May 2, 1994
Site Location: Latitude 41°26°34.3", Longitude 98°35°'37.?"
POLREP #: 6
Weather: - Temp. early in week was ?08°F dropping to 40°F by
use, Rain occurred sporadically throughout ueek.
Background:
See Initial POLREP dated January 14, 1994, . FPA Region £ Records Cfy.
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Current Activities:

All oil on-site has been consolidated into tank 112 with the
exception of the oil in T16 and the PCB-contaminated o0il in T3 and
T9. A total to date of 69.4 tons of scrap steel has been sent to
E & J Metals, Rock Island, Illinois. Disposal acceptance was
granted from Clark 0il, Dayton, Ohio for tank T16 oil. The first
load (5,508 gal) of non-regulated waste oil was sent via Fort
Transfer to Clark Processing, Dayton, Ohio for fuels blending on
4/28,94. Disposal acceptance was granted from Aptus, Coffeyville,
Kansas for the PCB-contaminated waste oil on 4/28/94. Scheduling
of the waste shipment is yet to be determined. The U.S. EPA
mobile water treatment system, the "Springfield Belle", was
mobilized to site on 4/28/.94. The "Springfield Belle” will treat
the waste water decanted from the tanks on-site. On 4/29/94,
composite samples of the petroleum contaminated soil wastestream
and the solidified tank sludge wastestream uere sent for analysis
of TCLP metals, TCLP UQOAs & SUOAS, PCBs, and reactive sulfides and
cyanides for disposal acceptance. On 4-29/94, the site uas
demobilized for a mid-project break.

Future Activities:
Dispose of PCB-contaminated oil and sludge.
Disposal of oil to fuels blender.

Disposal of solidified sludge to landfill.



o Ship scrap metal to scrap dealer.

Treat on-site water decanted from tanks with the U.S. EPA mobile
water treatment system.

Personnel:

ERCS 8
TAT 1
EPA 1

Costs: (as of April 29, 1994)

Project Ceiling Current Cost Funds Remaining ERCS 465,000
183,866 281,134 TAT 75,000 27,287 47,793 EPA 62,000 23,779 38,221
TOTAL 602,000 234,852 367,148
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